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Date: October 1, 2014 
 
Subject: Request for Proposal (RFP) No. 1041 
 Old Town Demolition Project, Phase I 
 Addendum No. 6 
  
To: Subcontractor 
 
GENERAL 
 
The following changes, modifications, corrections, clarifications, additions and/or deletions as set forth 
herein shall apply to the above referenced Invitation for Bid package and shall be made a part hereof and be 
subject to all of the requirements as though originally specified and/or shown. 
 

I. Due Date:   October 2, 2014 

Responses must be submitted via email to SARopes@lbl.gov by 1pm PST, October 3, 2014. 

II. Project Additions/Changes: 

This Addendum provides the following clarification and change to the intended project scope: 

A. The Supplier Attributes of the RFP requested that offerors include an alternative cost and schedule that 
follows a specific serial approach for slab and sub-slab-soil removal.  Specifically the RFP included the 
following bullet: 

 “The sequence of project activities (work schedule) described in the Statement of Work is 
provided as an example approach. The Offeror shall propose two work schedules, subject to 
LBNL review and approval. The base work schedule should optimize the sequence of activities to 
reflect the best cost and schedule benefit to LBNL. The second work schedule shall include the 
following limitation: slab removal and sub-slab soil cleanup of the Building 5 area occur first; 
after completion of Building 5 soil cleanup, the Building 52 slab removal and soil cleanup begin; 
after completion of Building 52 soil clean-up, the building 16 slab removal and soil cleanup 
begin; after completion of Building 16 soil cleanup, all other areas, slab removal and soil cleanup 
is completed in a serial fashion, e.g., the slab from the fifth building site is not removed until 
both slab removal and soil cleanup from the fourth building site are complete.” 

The intention of the University in the above bullet is that all field work associated with a slab and sub-
slab soil removal be completed before field work to remove the next slab begins.  These activities would 
include tasks such as slab characterization, concrete slab size reduction (cutting or breaking), concrete 
removal, soil characterization, soil removal as needed, confirmatory soil sampling and analysis, and 
continued iterative soil removal and sampling/analysis as required to meet the limits for residual 
contamination specified in the Soil Management Plan.  Please confirm that your proposal meets the 
above clarified intention or, if your proposal does not meet the above intent, please provide an update 
to your proposal cost and schedule. 
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B. The University has changed the requirement for the Demolition Subcontractor Project Manager 
availability: the Offeror’s Project Manager shall be available 100% time to the Old Town Demolition 
Project, Phase 1.  The University does not require the Project Manager to be onsite 100% of the time.  
Please confirm that your proposal meets this requirement change or, if your proposal does not meet the 
change requirement, please provide an update to your proposal cost and schedule.  

 

End of Addendum 


